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Quarterly Progress Report for Karnataka 

 

 
 

Time Period: April – June 2007 
 
 

This Report comprises 

 

State level report 

Name of state 
Karnataka 

City level report  

Name of JNNURM City 
Mysore 

 
Project level report 

 Remodelling of water supply distribution network, automation of 
system and providing integrated management system for Mysore 
city 

 Rehabiliation of 20 selected slums in Mysore under JNNURM 
 
 

 
Report Submitted by 

 

Karnataka Urban Infrastrucrture Development and Finance Corporation 
 

 

Signature of CEO, SLNA 
Designation, SLNA 

 

July 2007 
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PART I 

 

PROGRESS AT STATE LEVEL 
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1. Mandatory Reforms at State Level 

 Commitment as per the MoA for the 

current financial year 
Progress made during the 

Quarter 
Cumulative progress during the financial year 

Implementation of 74th Constitutional Amendment Act a) 
 

 

 

  

Convergence of City Planning functions in the ULBs b) 
 

 

 

  

Amendments to Rent Control legislation c) 
 

 

 

  

Rationalisation of Stamp Duty d) 
 

 

 

  

Repeal of ULCRA e) 
 

 

 

  

Enactment of Community Participation Law f) 
 

 

  

Enactment of Public Disclosure Law g) 
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2. Optional Reforms at State and City Levels 

 Commitment as per the MoA for the 

current financial year 
Progress made during the 

Quarter 
Cumulative progress during the financial year 

Title of the reforms committed a) 
 

 

 

  

Title of the reforms committed b) 
 

 

 

  

 
 
 
 

Initiatives taken by SLNA and / other State level agencies during the reporting period (quarter) for capacity building of 

ULBs 

3. 

• Mention title of initiative / project undertaken in this area in brief bullet points 
• … 
• … 
• … 
• … 
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All amounts are in Rs. lakhs 

3. 

 

Capital Contributions and Inflows for all JNNURM projects in the State
1
 

 
Actual amounts released in current financial year  

FY 06-07  
During the last quarter being reported S. 

No 
Sources 

Total 

contributions 

upto last 

financial year 

from start of 

Mission 

Upto end of last 

reporting 

Quarter in FY 

06-07 
Name month 1 Name month 2 Name month 3 

Total to date in 

FY 06-07 

Commitment 

pending release 

from source for 

FY 06-07 

Commitment 

pending release 

from source for 

balance project 

periods  

1 GoI 
         

2 State 
         

3 ULB 
         

4 Others 
(specify)         

 Total 

 
        

 

4. State Government Budget Allocation 

Allocation in State Government budget for JNNURM projects in current 
financial year 

Rs. _____________ lakhs 
 

 
 
 
 

                                                 
1 Note (for filling table): 
(1)  Quarter is defined to be aligned with the financial year time frames  
(2)  Actual amounts for all sources should be based on actual cash inflow in the project bank account, as at the time of reporting 
(3) Amounts committed pending release for current financial year and beyond should be linked to project implementation schedules.  
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All amounts are in Rs. lakhs 
 
5. 

 

Monitoring Funds Utilisation
2
 for all JNNURM projects in the State 

 
Actual amounts utilised in current financial year  

FY 06-07  

During the last quarter being reported 

Utilisation upto 

last financial 

year from start 

of Mission 

Upto end of 

last reporting 

Quarter in  

FY 06-07 Name month 1 Name month 2 Name month 3 

Total to date in  

FY 06-07 

Balance utilization 

forecast for  

FY 06-07  

Balance utilization 

forecast for balance 

project periods 

 
        

 
Utilisation of funds as % of funds received from all sources for all JNNURM 
project in the State as on date from the start of the Mission  % 

 
 

6. Any issues / constraints in implementation of JNNURM at the State and / or City levels encountered during the 

reporting period (please mention in brief bullet points) 
• … 
• … 
• … 

 

 

 

                                                 
2 Utilisation implies – drawals from the project bank account for payments pertaining to the project 
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PART II 

 

PROGRESS AT CITY LEVEL  

(to be filled in separately for each JNNURM city in the State) 
 

Name of City :  Mysore
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1. Mandatory Reforms at City Level

3
 

 

 Commitment as per the 

MoA for the current 

financial year 

Progress made during the Quarter June 2007 Cumulative progress during the financial year upto June 

2007 

Implementation of Accounting Reforms a) 
 

 

 

Manual vouchers are prepared upto date 
Data entry has been completed upto the end 
of 31.5.2007 
Manual journal ledger completed upto 
30.06.2007 
Online entry of vouchers is being done 
 
 

Manual vouchers are prepared upto date 
Data entry has been completed upto the end of 
31.05.2007 
Manual journal ledger completed upto 30.06.2007 
All Assets in the jurisdiction of MCC has been listed 
and valuated 
 

Property Tax reforms  b) 
 

 

 

3 ward maps have been prepared nd sent to 
Survey of India (SoI)  
13 ward maps have been approved and 2 ward 
maps have been digitized. 
Data entry of all the properties in 7 wards has 
been completed. 
GIS & MIS data has been integrated in 
respect of 2 wards and database backup has 
been sent to SOI for final scrutiny and 
approval. Out of lthis 3 wards have ben 
approved. Step verification has been 
completed in respect of one ward 
 
 
 

Survey of all 1,53,068 properties has been completed. 
Out of 65 wards 61 ward maps have been prepared and 
sent to Survey of India (SOI) for digitization.  
47 ward maps have been approved and 15 ward maps 
have been digitized. 
Data entry of all the properties in 39 wards has been 
completed. 
GIS & MIS data has been integrated in respect of 11 
wards and database backup has been sent to SOI for 
final scrutiny and approval. 
 

                                                 
3 In case of city of multiple ULBs,  table 1 above should be reported for all ULBs within that urban agglomeration. 
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Reforms in levy of user charges c) 
 

 

 

- Collection of SWM cess has been introduced w.e.f 
01.01.2007. The rate of cess has been fixed according to 
the size of the property and are detailed below: 
Sl. No.  Properties           Min.       Max. 
   1        Residential         Rs. 10      Rs. 50 
   2        Commercial       Rs. 50      Rs. 200 
   3         Hotels,               Rs. 300    Rs. 600 
             Choultry etc. 
   4         Industrial            Rs. 100    Rs. 300 

Implementation of E-Governance in municipalities d) 
 

 

 

 3 Zonal offices @ one each to the assembly 
constituency have been opened and connected with 
internet facilities. The Engineering and Health sections 
are functioning in the zonal offices. The citizen 
grievances which are loaded in the internet are being 
attended at Zonal offices only. 
9 Revenue Zonal offices have been connected with 
VPN. Birth & Death certificates and renewal of trade 
licence are being attended in these zonal offices. 
All the complaints and grievances received by the 
citizen are loaded into website. These complaints are 
being attended by the zonal offices and replies are 
posted to the website. Birth and Death registration 
details from 1.1.2002 have been migrated to web. 

Earmarking of funds for basic services to the poor e) 
 

 

 

 Provision has been made in the present budget 2007-08 
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2. MoA : Signed on  15-12-2006 
 

All amounts are in Rs. lakhs 

3.  

 

Capital Contributions and Inflows for all JNNURM projects in the city
4
 

 
Actual amounts released in current financial year  

FY 06-07  

During the last quarter being reported S. 

No 
Sources 

Total 

contributions 

upto last 

financial year 

from start of 

Mission 

Upto end of last 

reporting 

Quarter (June) 

in FY 07-08 June 2007 March 2007 December2006 

Total to date in 

FY 06-07 

Commitment pending 

release from source 

for FY 06-07 

Commitment pending 

release from source for 

balance project periods  

1 GoI 3112.64 3112.64 - 3112.64 - 3112.64 - - 

2 State 389.08 389.08 - 389.08 - 389.08 - - 

3 ULB - - - - - - - - 

4 Others 
(specify) - - - - - - - - 

 Total 3501.72 3501.72 - 3501.72 - 3501.72 - - 

 
4. List initiatives taken if any for creation of a Revolving Fund at the city level (please mention in brief bullet points) 
• …Nil 

                                                 
4 Note (for filling table): 
(1)  Quarter is defined to be aligned with the financial year time frames  
(2)  Actual amounts for all sources should be based on actual cash inflow in the project bank account, as at the time of reporting 
(3) Amounts committed pending release for current financial year and beyond should be linked to project implementation schedules.  
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All amounts are in Rs. lakhs 
 
5. 

 

Monitoring Funds Utilisation
5
 for all JNNURM projects in the city 

 
Actual amounts utilised in current financial year  

FY 06-07  

During the last quarter being reported 

Utilisation 

upto last 

financial year 

from start of 

Mission 

Upto end of last 

reporting 

Quarter (June) 

in FY 07-08 June 2007 March 2007 December2006 

Total to date in  

FY 06-07 

Balance utilization 

forecast for FY 06-07 

Balance utilization 

forecast for 

balance project 

periods  

 
Nil 

 
Nil Nil Nil Nil Nil Nil Nil 

 
Utilisation of funds as % of funds received from all sources for all JNNURM 
project in the city as on date from start of Mission  % 

 

6. Any innovations / good practices in urban governance, project development and service delivery implemented in the 

city during the reporting period (please mention in brief bullet points) 
• … 

 
 
 
 
 

Sd/- 
Commissioner 

Mysore City Corporation 
Mysore 

 

                                                 
5 Utilisation implies – drawals from the project bank account for payments pertaining to the project 
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PART III 

 

MONITORING PROJECT IMPLEMENTATION   

 

(To be filled in separately for each project) 
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1.   

Project title: Remodelling of water supply 
distribution network, automation of 
system and providing integrated 
management system for Mysore city 

2.   Project code:  

3.  Project Bank A/c No:  

& Name & Address of Bank 

C/AC(C&I) 64013639424 
SBM, Mysore 
 

3.   
Implementing Agency: KUWS & DB 

 

4. Project Cost (in Rs. Lakhs) – 

as sanctioned 

Rs.19454 lakhs 

All amounts are in Rs. lakhs 
5.  Capital Contributions to the project and Inflows

6
 

Actual amounts released and dates in current financial year  

FY 06-07  

During the last quarter being reported 
S. 

No 
Sources 

Commitment 

based on 

approved  

project cost 

% Actual 

release upto 

end of last 

reporting 

quarter
7
  June 2007 March 2007 December2006 

Total to date in 

FY 06-07  

Commitment 

pending release 

from source for FY 

06-07 

Commitment 

pending release 

from source for 

balance project 

period  

… … 3112.64 1 GoI 15563.20 80 3112.64 
… … 15-12-2006 3112.64 - - 

… 389.08 … 2 State 1945.00 10 389.08 
… January 2007 … 

389.08 - - 

… … … 3 ULB 1945.00 10 - 
… … … 

- - - 

… … … 
4 Others 

(specify) - - - 
… … … 

- - - 

 Total 

 
19454.00 100 3501.72 … 389.08 3112.64 3501.72   

 
 Total interest accumulated in bank account to date  Rs.  - 

 

                                                 
6 Note (for filling table): 
(1)  Quarter is defined to be aligned with the financial year time frames  
(2)   Actual dates / amounts for all sources should correspond to dates / amounts of actual cash inflow in the project bank account  
(3) Amounts committed pending release for current financial year and beyond should be linked to project implementation schedule. 
7 From start of the project 
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6. Budget Allocation by ULB / parastatal agency 

Allocation in ULB / parastatal agency budget for this project in current financial year Rs. 500 lakhs 
 

All amounts are in Rs. lakhs 

7. Project Implementation Monitoring 

List all tender packages proposed for 

the project 
Cost (in Rs. Lakhs) Project Start Completion 

Package 

No. 
Brief Title of Tender 

Package Estimate Awarded On 
completion 

Tender 
Release date 

Tender 
Award date 

Scheduled 
date 

Actual 
completion date 

1. 

Providing and laying of MS 
pipeline and DI pipelin, 
construction of RCC Over 
Head Tanks, RCC sump and 
pump house. 

6556.58 - - - - - - 

2.  
- - - - - - - - 

3.  
- - - - - - - - 

Total  
6556.58 

    

 
8. Project Implementation activities planned for the quarter Project implementation achievements during the quarter 

 • Tendering • Tendering 
 

9. 

Estimated time for completion of Project as per DPR8:  30 months 
 
Estimated time for completion of project as on date: February 2010 

 

                                                 
8 Please specify month and year of completion as envisaged in the DPR, taking into account the release of first installment of funds from GoI as start 
date for the project 



C:\Documents and Settings\Administrator\Desktop\QuarterlyRep_Format-june 2007.doc 15

All amounts are in Rs. lakhs 
10. Monitoring Funds Utilisation

9
 for the project 

Actual amounts utilised in the project  

During the last quarter being reported Tender 

Package 

No. 

Upto end of 

last reporting 

Quarter
10 June 2007 March 2007 December2006 

Total to date 
Balance utilization 

forecast for FY 07-08 

Balance utilization 

forecast for balance 

project period  

1. Nil Nil Nil Nil Nil   
2.        
        

Total        
 

Utilisation of funds as % of funds received from all sources for the project as on date  

 
11. Any issues / constraints in project implementation (please state in brief bullet points) 
• … Nil 

 
 
 
 

Sd/- 
Commissioner 

Mysore City Corporation 
Mysore 

                                                 
9 Utilisation implies – drawals from the project bank account for payments pertaining to the project 
10 From the start of the project 
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1.   
Project title: Rehabilitaiton of 20 selected slums 

in Mysore city under JNNURM 
2.   Project code:  

3.  Project Bank A/c No:  

& Name & Address of Bank 

 

3.   
Implementing Agency: Karnataka Slum Clearance Board 

(KSCB) 

 

4. Project Cost (in Rs. Lakhs) 

– as sanctioned 

Rs.4527.93 Lakhs 

All amounts are in Rs. lakhs 
5.  Capital Contributions to the project and Inflows

11
 

Actual amounts released and dates in current financial year  

FY 06-07  

During the last quarter being reported 
S. 

No 
Sources 

Commitment 

based on 

approved  

project cost 

% Actual 

release upto 

end of last 

reporting 

quarter
12

  June 2007 March 2007 December2006 

Total to date in 

FY 06-07  

Commitment 

pending release 

from source for FY 

06-07 

Commitment 

pending release 

from source for 

balance project 

period  

… 486.56 … 1 GoI 3312.57 73.16 486.56 … 31.03.2007 … 486.56 - - 

137.59 … … 2 State 936.74 20.69 137.59 31.05.2007 … … 137.59 - - 

… … … 3 ULB - - - … … … - - - 

… … … 
4 Others 

(specify) 278.60 6.15 - 
… … … 

- - - 

 Total 

 
4527.93 100.00 624.15 137.59 486.56 - 624.15 - - 

 
 Total interest accumulated in bank account to date  Rs.  - 

 
6. Budget Allocation by ULB / parastatal agency 

Allocation in ULB / parastatal agency budget for this project in current 
financial year 

Rs. 500 lakhs 
 

                                                 
11 Note (for filling table): 
(1)  Quarter is defined to be aligned with the financial year time frames  
(2)   Actual dates / amounts for all sources should correspond to dates / amounts of actual cash inflow in the project bank account  
(3) Amounts committed pending release for current financial year and beyond should be linked to project implementation schedule. 
12 From start of the project 
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All amounts are in Rs. lakhs 

7. Project Implementation Monitoring 

List all tender packages proposed for 

the project 
Cost (in Rs. Lakhs) Project Start Completion 

Package 

No. 
Brief Title of Tender 

Package Estimate Awarded On 
completion 

Tender 
Release date 

Tender 
Award date 

Scheduled 
date 

Actual 
completion date 

1.  
Construction of houses and 
development works, in 
Hanchya Sathgally, Mysore 

331.000 - - - - - - 

2.  
Construction of houses and 
development works in 
Roopanagar, Bogadi, Mysore 

523.00 - - - - - - 

3.  
Construction of houses and 
development works in 
Medars Block, Mysore 

157.80 - - - - - - 

4.  
Construction of houses and 
development works in 
Medars Block-2, Mysore 

84.20 - - - - - - 

5.  
Construction of houses and 
development works in RMC 
Yard A-Block, Mysore 

122.90 - - - - - - 

6.  
Construction of houses and 
development works in RMC 
Yard B-Block, Mysore 

122.90 - - - - - - 

7.  
Construction of houses and 
development works in RMC 
Yard C Block, Mysore 

122.90 - - - - - - 

8.  
Construction of houses and 
development works in 
Metgally, Mysore 

189.10 - - - - - - 

9.  
Construction of houses and 
development works in Raja 
Soap Factory, Mysore 

109.20 - - - - - - 
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10.  
Construction of houses and 
development works in 
KSRTC Slum, Mysore 

68.70 - - - - - - 

11.  

Construction of houses and 
development works in 
(KSRTC) Muda Land, 
Mysore 

122.90 - - - - - - 

12.  

Construction of houses and 
development works in 
Dharmasing Colony, B 
Blcok, Mysore 

167.00 - - - - - - 

13.  
Construction of houses and 
development works in 
Usmaniya Block, Mysore 

204.90 - - - - - - 

14.  
Construction of houses and 
development works in Hebbal 
Colony, Mysore 

249.40 - - - - - - 

15.  
Construction of houses and 
development works in 
Mandakalli, Mysore 

662.90 - - - - - - 

16.  

Construction of houses and 
development works in 
Rajarajewari Rice Mill, 
Mysore 

150.00 - - - - - - 

17.  

Construction of houses and 
development works in 
Kuppalur (Sy.No.51, 
Nachanahallypalya). Mysore 

193.00 - - - - - - 

Total  3581.80 - -     
 
8. Project Implementation activities planned for the quarter Project implementation achievements during the quarter 

 • Tendering • Tendering 
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9. 

Estimated time for completion of Project as per DPR13:  24 months 
 
Estimated time for completion of project as on date: October2009 

 
 

All amounts are in Rs. lakhs 
10. Monitoring Funds Utilisation

14
 for the project 

Actual amounts utilised in the project  

During the last quarter being reported Tender 

Package 

No. 

Upto end of 

last reporting 

Quarter
15 June 2007 March 2007 December2006 

Total to date 
Balance utilization 

forecast for FY 06-07 

Balance utilization forecast 

for balance project period  

1 to 17 - - - - -   
Total         

 
Utilisation of funds as % of funds received from all sources for the project as on date - 

 
 
11. Any issues / constraints in project implementation (please state in brief bullet points) 
• … Nil 
 
 
 
 

 
Sd/- 

Commissioner 
Mysore City Corporation 

Mysore 
 
                                                 
13 Please specify month and year of completion as envisaged in the DPR, taking into account the release of first installment of funds from GoI as start 
date for the project 
14 Utilisation implies – drawals from the project bank account for payments pertaining to the project 
15 From the start of the project 


